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Site Description

Pepe Field was an inactive recreational facility that covered approximately 3 acresin aresidentia area.
The site was used by E.F. Drew Co. as alandfill from the 1920s until 1950. The company disposed of
unknown quantities of processing waste from the manufacture of edible oils, and cleaning and soap
products for household and industrial use. From 1950 until the mid-1960s, the site remained an open,
unused area until the Town of Boonton purchased the property. During the mid-1960s, the Town covered
the site with soil in preparation for construction of the recreational facility. This facility included tennis
courts, a baseball field, a playground area, and a refreshment stand. However, because of the biological
decay of waste material beneath the field, the area was subjected to strong hydrogen sulfide odors. In
1969, the Town implemented an odor abatement plan for the site, which consists of a 14-foot gravel
curtain drain extending 150 feet along one side of the field, a sump for leachate collection, and leachate
treatment with hydrogen peroxide. The pump house discharges into a culvert that ultimately discharges
into the Rockaway River. The recreation field was closed for many years until the cleanup and
restoration work was completed in November 2000.

Site Responsibility: Thissiteis being addressed through
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Federal actions.
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% High levels of hydrogen sulfide gas were detected in the waste.

Cleanup Approach

The site was addressed in a single long-term remedia phase focusing on remediation of the entire site.

Response Action Status

Investigation and Feasibility Study (RI/FS) of the Pepe Field site in 1985, and completed it in

1989. Based on the RI/FS, a Record of Decision was signed in 1989 which selected a
containment remedy for the site. The remedy included maintaining a site cover; installing a landfill gas
collection and treatment system; upgrading and maintaining a leachate collection and treatment system,;
and monitoring of the groundwater. Design of the remedy began in 1991, under State direction. In late
1991, the State requested that EPA take the lead for site activities. Design investigations performed by
EPA included studying neighboring properties, extensive air sampling, and bench-scale waste stabilization
studies. The information obtained from this work enabled EPA to reevaluate the excavation and off-site
disposal aternative as compared to the selected remedy which relied on containment of the waste
materials.

EN Entire Site: Under a cooperative agreement with EPA, the State began a Remedial
I_.E

On July 25, 1997, EPA revised its cleanup plan for the Pepe Field site with the issuance of an Explanation
of Significant Differences (ESD). The revised remedy outlined in the ESD calls for the Pepe Field waste
to be stahilized prior to excavation. Following its removal, the waste will be loaded onto trucks and
transported off-site for disposal. The field will then be restored as a recreational facility.

Following the completion of the necessary design documents, EPA Administrator Carol Browner
visited the Pepe Field site on February 20, 1998 and announced that $10 million would be made
available for the cleanup. EPA subsequently selected a contractor to perform the remedia work at
Pepe Fidd. EPA aso selected the Philadephia Didtrict of the U. S. Army Corps of Engineersto
oversee the on-site work and manage the remedia contractor.

The cleanup work for the field was awarded in two phases. Phase |, which was completed in the fall
of 1998, included the following activities;

- Mobilization to the Ste and providing Ste security,

- Inddlation of an extensive air monitoring network to measure and report the level of hydrogen
aulfide (H,S) at the perimeter of the fidd,

- Remova of above-ground items on thefield, and
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- Peformanceof ademondration test to confirm the effectiveness of the stabilization
technology.

The Phase Il remedia work, which is now complete, included the following activities;

S Stahilization and excavation of gpproximately 50,000 cubic yards of waste materid. Treatment of
the waste materia is needed to reduce the emisson of H,S o that it may be safely excavated and
trangported to an off-gte digposa facility,

S Pumping and pre-treatment of |eachate before discharge to the Rockaway Vdley Regiona
Sewerage Authority, and

S Backfilling of the waste area with clean soil and topsoil.

In addition, the Phase 11 work included restoration of the park. The mgor components of the new
park are: aregulation little league fied, walking path, playground, basketbadl court, gazebo, flag pole
area and concession stand. The park restoration aso includes new fencing, Sdewaks and retaining
walls. Congressman Rodney Frelinghuysen and Administrator Carol Browner announced the
reopening of the park in November 2000. 1n 2002, all restoration work has been compl eted.

EPA completed the transfer of ownership of aresidentia property adjacent to the site from the Federa
government to the Town of Boonton for their use in conjunction with the park. Findly, in July 2003,
EPA formdly deleted the site from the Nationd Priorities Ligt.
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